

9-1-1 ADVISORY BOARD MEETING – March 10, 2025 - 10:00 AM

NG911

- Cutover to the ESInet
 - 121 PSAPs to date.
 - 4 PSAPs remain.
- 0 PSAPs are scheduled to cutover this month.
- 2 PSAPs are scheduled to cutover in April.
- 2 PSAPs targeted for ORT/Cutover in May/June.

NG911 – Text-to-911 AT&T PSAPs

77 PSAPs (69%) have received Text Ready Notices from Intrado

AT&T Redundant Network Connections Project

- Completed Orders: 3
- Active Orders: 23
- To be Ordered: 5

Aerial Grant Project

- Access to 8 blocks of data for review are available.
- Winter conditions have slowed the land survey field work which, in turn, slows down some of their imagery processing steps.

TC & TC Supervisor Training and Certification

Michael and I met with a Learning Management System (LMS) firm that has worked on LMS projects for other State Agencies. A follow-up call is scheduled for next week.

CESSA

- TotalResponse Pilot - 9 PSAPs representing 6 EMS Regions (In Progress)
- Priority Dispatch Pretest - 4 PSAPs representing 3 EMS Regions (March 3rd)
- Priority Dispatch Pilot - 10 PSAPs representing 7 EMS Regions (April 1st)
- APCO – Work on Protocol change and finalizing PSAP Pretest/Pilot Participants
- SAC is meeting this afternoon at 1.