

9-1-1 ADVISORY BOARD MEETING – MAY 19, 2025 - 10:00 AM

NG911

- Cutover to the ESInet
 - 123 PSAPs to date.
 - 9 sites remain (2 PSAPs/7 ISP Comm Centers)
- 2 PSAPs targeted for ORT/Cutover in July and September.
- 7 ISP Communication Centers targeted for ORT/Cutover in July-September

NG911 – Text-to-911 AT&T PSAPs

83 PSAPs (73%) have received Text Ready Notices from Intrado

AT&T Redundant Network Connections Project

- Completed Orders: 14
- Active Orders: 19
- Orders Being Worked On: 18

Aerial Grant Project

- Ground Control Acquisition - 100% Complete
- Aerial Triangulation - 100% Complete
- Ortho Processing/Internal Quality Control - 80% Complete
- Client Review – New blocks are being added for Client QC as they are ready.
- Final Ortho Deliver – 6/27/2025.

TC & TC Supervisor Training and Certification

Learning Management System (LMS) kickoff May 8th.

CESSA

- TotalResponse Pilot - 9 PSAPs representing 6 EMS Regions (In Progress)
- Priority Dispatch Pilot - 10 PSAPs representing 7 EMS Regions (In Progress)
- APCO – Working on final protocol changes and finalizing PSAP Pretest/Pilot Participants
- Next SAC meeting is June 16th.