

## **9-1-1 ADVISORY BOARD MEETING – April 17, 2023 - 10:00 AM**

### **NG911**

- Transition to the ESInet
  - 29 PSAPs have cutover to date.
  - 92 PSAPs remain to be cutover.
- Des Plaines Valley (4/18) and Cass County (4/19) are scheduled to transition this week. MCD (4/27) is scheduled to transition next week.
- 11 PSAPs are scheduled to transition in May.

### **NG911 – Text-to-911**

TCC awards have been made to AT&T (Intrado) and Comtech dba NextGen Communications, Inc. Contract negotiations are in progress.

### **NG911 - GIS**

- 911 Systems are continuing to ready their NG911 GIS data in advance of their scheduled Operational Readiness Testing (ORT).
- Data for PSAPs transitioning in June is due now. Data for PSAPs transitioning in July is due June 1<sup>st</sup>.

### **NG911 – NNI**

CSI/NCIS - initial testing completed successfully. Failover testing is in the process of being scheduled.

NINGA – DeKalb circuits are still pending. Awaiting Configuration Form and finalizing test cases with Comtech.

### **FY24 Grants (Consolidation and NG911 Expenses)**

- 21 of the 24 NG911 Expenses Grant Applications are moving through the AmpliFund work flow. The remaining 3 applications are waiting for additional information.
- The 3 Consolidation Grant Applications are in the process of being reviewed.

### **TC & TC Supervisor Training and Certification**

- Continuing to work with DoIT OneNet resources to become familiar with the Learning Management System.
- Continuing to review draft Training Modules for accuracy and completeness in preparation for adding them to OneNet.

### **CESSA**

- PSAPs are continuing to work with their EMS and Law Enforcement resources to gather information to complete the Landscape Analysis Survey.
- PSAP staff have been completing a Training Survey that will assist the CESSA Training Committee and the Administrator's Office with identifying training topic areas. To date 789 surveys have been submitted. If your PSAP staff members have not completed a survey, the survey will be available through Friday.
- The next Statewide Advisory Committee meeting is May 8<sup>th</sup> at 1 PM.
- The Training Technical Committee's first meeting is April 25<sup>th</sup> at 1030.