

## **9-1-1 ADVISORY BOARD MEETING – December 18, 2023 - 10:00 AM**

### **NG911**

- Cutover to the ESInet
  - 65 PSAPs have cutover to date.
  - 65 PSAPs remain to be cutover.
- 10 PSAPs are scheduled to cutover in January.

### **NG911 – Text-to-911**

Kickoff Calls with Intrado Completed: 6 Kickoff Calls Completed. 2 Scheduled  
PSAPs are in the process of completing their Data Collections Form

### **NG911 – NNI's**

INdigital - CSI/NCIS/Standalone PSAPs – Testing completed successfully. SIP Transfer List expected November 1<sup>st</sup>.

NINGA – Testing scheduled for 12/18.

### **FY25 Grants**

- Consolidation – \$7.5M – Applications Due February 12, 2024 NLT 11:00 PM
- NG911 Expenses – \$12M – Applications Due February 20, 2024 NLT 11:00 PM
- Projects eligible for funding:
  - NG911 i3 Capable CHE and Recording Systems
  - GIS Projects to Support NG911
  - EMD Protocol Upgrades to Support CAD System Integration
  - CAD-to-CAD Interface - Between a Primary and Backup PSAP or between PSAPs in the same 911 System

### **TC & TC Supervisor Training and Certification**

- Finalizing several Modules that include Roles, Responsibilities & Ethics, Mental Health, Active Shooter, Emergency Management, On the Job Training, LEADS and Cyber Security Awareness

### **CESSA**

- The Standards & Protocol Committee has been working with PowerPhone and Priority Dispatch to incorporate the Interim Risk Matrix with their protocols.
- The next Statewide Advisory Committee meeting is February 13<sup>th</sup> at 10 AM.