

## **9-1-1 ADVISORY BOARD MEETING – April 22, 2024 - 10:00 AM**

### **NG911**

- Cutover to the ESInet
  - 85 PSAPs have cutover to date.
  - 45 PSAPs remain to be cutover.
- 4 PSAPs are scheduled to cutover in April/3 PSAPs are scheduled to cut over in May.

### **NG911 – Text-to-911**

35 Kickoff Calls have been completed. 6 PSAPs have received Text Ready Notices.

### **NG911 – NNI's**

INdigital - Continuing to test and verify PSAPs adjacent to cutover counties.

NINGA – Failover testing completed 4/17. AT&T will be working with Comtech to complete PSAP testing.

### **Aerial Grant Project**

Imagery capture has been completed. Review and QC in in progress.

### **FY25 Grants**

- Review of Consolidation and NG911 Grants Applications is in progress.

### **TC & TC Supervisor Training and Certification**

Modules in Development: Call Processing, Interpersonal Communications, Callers with Challenges/Disabilities, Communications & Technology, Quality Assurance. Next Modules to be Developed: Legal Concepts, Sexual Assault Incident Procedures (ILETSB), CESSA/988.

### **CESSA**

- The Standards & Protocol Committee is continuing to work with PowerPhone. A kickoff call with APCO was held on 4/16. A meeting with Priority Dispatch is scheduled for 5/1.
- A survey to obtain operational information from PSAPs using Hospital Based Protocols and Police Only PSAPs is being finalized. Meetings will be scheduled after the survey responses are reviewed.
- The next Statewide Advisory Committee (SAC) meeting is May 13<sup>th</sup> at 1 PM in Springfield.